

Name of the District: Sambalpur

Date: 04-Sept-2018

**1. Monthly Reporting in 25 Point Parameter.**

Implementation Status			Action taken/to be taken
Number of Tahasils	Number of Tahasils entered data.	Number of Tahasils not entered data.	
09	09	0	

**2. Internet Connectivity of Tahasil Office.**

Status of 2mbps MPLS Connectivity.					Action taken/to be taken
Number of Tahasils	Disconnected	Slow	Average	Good	
09	0	0	06	02	

**3. Internet Connectivity of RI Office.**

Connectivity of RI Office.				Action taken/to be taken
Number of Tahasils	Number of RI Circles.	Number of RI's having Internet.	Number of RI's not having Internet	
09	56	56	0	

**4. VPN Certificate.**

Status of VPN certificate				Action taken/to be taken
Number of Tahasils	Number of RI Circles.	VPN installed	VPN not installed	
09	56	25	31	<b>Rest 31 RIs submitted application to NIC, BBSR. Waiting for DSC &amp; private key.</b>

Name of the District: Sambalpur

Date: 04-Sept-2018

**5. IT Infrastructure of RI Offices.**

Connectivity of RI Office.				Action taken/to be taken
Number of Tahasils	Number of RI Circles.	Number of RI's having Laptop/Computer.	Number of RI's not Laptop/Computer.	
09	56	56	0	

**6. Application Software Issues.**

Implementation Status					Action taken/to be taken
Number of Tahasils	Finding any Software Issue (YES/NO)	No Issues Flagged	No Issues Resolved	No Issues Pending	<b>Intimated to PMU, R&amp;DM Dept.</b>
09	YES	15	00	15	

**7. Disposal of Mutation Cases.**

Disposal of Mutation Cases.					Action taken/to be taken
Number of Tahasils.	No. of cases instituted.	No. of cases disposed.	No. of cases Pending.	No. of cases exceeded ORTPS timeline.	
09	3966	143	3823	0	

**8. Disposal of 8-A Cases.**

Disposal of 8-A Cases.					Action taken/to be taken
Number of Tahasils.	No. of cases instituted.	No. of cases disposed.	No. of cases Pending.	No. of cases exceeded ORTPS timeline.	
09	261	01	260	0	

Name of the District: Sambalpur

Date: 04-Sept-2018

**9. Revenue Court Case Monitoring System (RCCMS).**

Implementation Status				Action taken/to be taken
Tahasils Office (Yes/No)	Sub-Collector Office (Yes/No)	ADM Office (Yes/No)	Collector Office (Yes/No)	
Yes	Yes	Yes	No	

**10. Court Case Monitoring System (CCMS).**

Implementation Status		Suggestions, if any
Training made (Yes/No)	Implementation in all Office (Yes/No)	
Yes	05 nos. Tahasils started. 4 nos. Tahasils are yet to implement.	

**11. Bhunaksha.**

Implementation Status (Yes/No)	Suggestions, if any
YES	

**12. Manual of Tahasil Account (Online Saltamami).**

Implementation Status				Suggestions, if any
Number of RI Circles.	Total no. of Khatas	Total no. of entries in Khatas	Percentage of enteries.	
56	285,432	94,563	33.13	